2201 Double Creek Drive
Suite 4004
Round Rock, TX 78664

Tel (512) 671-3434
Fax (512} 671-3446

PASTOR, BEHLING & WHEELER, LLC

EHGINEERING & ENVIRONMENTAL COHSULTING SERVICES

July 15,2016
(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re:  July 2016 Bi-Monthly Progress Report
US Oil Recovery (USOR) Superfund Site
Area of Investigation | (AOI-1), Pasadena, Texas

[Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study {Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous two-
month period:

e Pursuant to Section X1, Paragraph 59 of the Settlement Agreement, Respondents have
obtained the necessary access to adjacent properties that are owned by or in possession of
someone other than the Respondents for collecting the soil and groundwater samples
proposed for RI/FS Iteration 1 for AOI-1, as described in the RI/FS Work Plan.

e The Respondents commenced the RI/FS field work on May 2, 2016 in accordance with
the RI/FS Work Plan, as summarized below:
= During the period May 2 to May 11, 2016, the following work was conducted:

¢ Soil samples were collected from 32 on-property soil borings (a total of 88 soil
samples, not including quality assurance/quality control (QA/QC) samples) in the
areas that were accessible at that time (i.e., the southwest, west, and northeast
portions of the site);

e  Sediment samples were collected from six on-property sediment locations;

»  Surface water samples were collected from two on-property surface water
locations; and

» Eight (8) cone penetrometer testing {CPT) locations were completed and two
CPT/Rapid Optical Screening Tool (ROST) locations were completed.

= During the period June 27 to June 29, the following work was conducted:

»  Soil samples were collected from 11 on-property soil borings (a total of 55
samples, not including QA/QC samples) in the area where the roll-off boxes were
previously staged (i.e., in the southeast part of site). At the request of the EPA,
additional samples were collected in the former roll-off box areas in accordance
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with the Workplan Refinement Notice (WRN) AOI-1, dated June 22, 2016 and
approved by EPA on June 22, 2016,
= Validation of data collected during the May 2 to May 11, 2016 mobilization was
conducted per the requirements of the Quality Assurance Project Plan (QAPP).

b

1 other qualityv-assured data
received by Respondents during the preceding two-month period — Data from the May 2 to
May 11, 2016 mobilization have been validated and entered into a Microsoft Access
database. A lnk to the electronic file of the database will be provided to the EPA with the
email transmittal that contains this bi-monthly progress report. A sample location map will
also be provided with the electronic database file.

Summary of quality-assured results of sampling, tests and a

3. Work planned for next two months with schedules relating such Work fo the overall project
schedule for RIVFS completion ~ The following work is planned for the next two months:

#  RI/FS field activities will continue per the REFS Work Plan, Field Sampling Plan (F5P),
QAPP, and Health and Safety Plan (HASP). The date for the next field mobilization iz
dependent on the status of the remaining removal actions at the site and/or the status of
additional WRNSs to be submitted to EPA,

e Validation of data collected during the June 27 to June 29 mobilization will be conducted
per the reguirements of the QAPP.

1 or anticipated delays, and solutions

Problems encountered, anticipated problems, actua

problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate 1o contact me.

Eric Pastor, P.E.
Project Coordinator

oe! Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. Patrick C. Gobb - NowFields
Mr. Matthew Wickham — PBW

ED_004012_00008327-00002



ocation of Former
Bioreactor

ioreactor Release
Area (Approx.}
March 14, 2008

ocation

of Former

Containment
Pond

Pipeline

EXPLANATION

Approx. Property Boundary
Approx. Security Fence

Proposed Soil Boring Location
(Source Areas/Industrial Activities)

Proposed Soil Boring Location
(Drainage Areas)

Surface Water Sample Location
Surface Water Sample Location -
Not Collected due to absence of
Surface Water

Sediment Sample Location

&  Proposed Monitoring Well Location
= CPT/ROST Transect Location

CPT Location

CPT/ROST Location

CPT Location - Eliminated due
to Underground Obstruction

Soil Boring Location - Eliminated due
to Underground Obstruction

Notes:

T. Proposed locations are approximate
and subject to change.

2. Highlighted sample locations have
been completed and surveyed.

3. As requested by EPA, additional
shallow soil samples were collected
at boring locations highlighted blue,
which are within the area regraded
as a result of the roll-off box transfer
activities. The additional shallow soil
samples were collected at each boring
within the regraded area from 0.5-1.0,
1.0-1.5 and 1.5-2.0 feet below ground
surface (bgs).

D ge Ditch
Along N. Richey St.

PASADENA, HARRIS COUNTY, TEXAS

Figure 1

SAMPLE LOCATION MAP
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